
The responses to bidders' inquiries are provided for the bidders’ convenience only. In some instances, the question and answer may 
represent a summary of the matters discussed rather than a word-for-word recitation. The responses may be considered along with 
all other information furnished to prospective bidders for the purpose of bidding on the project. The availability or use of information 
provided in the responses to contractors' inquiries is not to be construed in any way as a waiver of the provisions of Section 2-1.03 
of the Standard Specifications or any other provision of the contract, the plans, Standard Specifications or Special Provisions, nor to 
excuse the contractor from full compliance with those contract requirements. Bidders are cautioned that subsequent responses or 
contract addenda may affect or vary a response previously given.  Inquiries along with responses may be posted at the website only 
when the inquiries are submitted in any of the acceptable manner prescribed under the Notice to the Contractors and when the 
responses have already been communicated to the individual inquirers.  Bidders’ inquiries received over the phone must be 
followed-up and submitted in writing for an official response. 
 
The Bidders’ inquiries and Responses may be updated from time to time and bidders are enjoined to check the website regularly 
and immediately prior to the scheduled bid opening. 
 
 
Caltrans District 8 Office is located at 464 W. Fourth Street, San Bernardino, CA 92401-1400. 

Send Contractor Inquiries via email to d8_pbi@dot.ca.gov 
The mailing address is 655 2

nd
 Street, San Bernardino, CA 92402.  

Phone (909) 383-5961 or (909) 383-6322 
Fax (909) 383-6739. 
All inquiries must include the contract number.  

 

08-448404 

Inquiry 
No.  

Inquiry/Response  

1.0 Question_1: Does Caltrans have earthwork cross sections for this 

project in paper or electronic format. If the answer is yes, when 

can the paper format be picked up at the district office or when 

will Caltrans be posting the electronic format on their website? 

Response: 

 

2.0 Question_2: Considering the complexity of this project, the cost 

plus time requirement, and the fact that Contract 07-286904 bids on 

the same day as this one, and Contract 07-260-704 bids on 12/01/11, 

we respectfully request a three week postponement of the bid date. 

 

Response: 

 

3.0 Question_3: Reference the Table on Page 84 of the Special 

Provisions.  This table indicates work shall start on 10/31/11.  

Considering the bid date is 11/17/11 (with a potential change as 

request above) and contract award is 30 days later and execution of 

the contract will likely take another 30 days, it seems the work 

should start on or about 02/01/12.  Should the State grant the above 

request, the start date would likely be on or about 03/01/12.  

Please revise the table to reflect actual start dates. 

 

Response:  

4.0 Question_4: The cover sheet shows that construction ends at Sta 

459+17.  The layout drawings stop at L-21, but show a match line 

with L-22.  Please confirm that the project stops at L-21. 

 

Response:  

5.0 Question_5: Per plan sheets 1845 and 1912 the concrete quantity for 
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bridge abutment wing walls on the 14 Street WB Off Ramp and Pachappa 

UP (Shoofly) are to be paid in the structure concrete, bridge 

footing and structure concrete, bridge(Item 152(F) and 153(F)). For 

both bridge locations, our take-off quantity is significantly higher 

than the Engineer’s.  Please review the Engineer’s quantities and 

update as needed. 

 

Response: The quantities were reviewed and all concrete items were accounted for.  Please 

bid as per current contract documents. 

6.0 Question_6: Are the cross sections available for bidding purposes? 

 

Response: Please see the response to Question # 1 

7.0 Question_7: The requirement for QC testing of RSC in this section is 

typical of panel replacement construction.  With the quantity of RSC 

for this project it is calculated that the number of specimens 

required will exceed 300 at quite a cost to the State.  Will the 

contractor be held to this quantity of testing for modulus of 

rupture or will the frequency be reduced to something similar to 

standard JPCP construction? 

 

Response: Please bid as per current contract documents. 

8.0 Question_8: Drawing sheet 1697 shows precast bulb-tee girder depth 

as 62". Is it acceptable for the girder depth to be 61", which is 

the nearest standard Caltrans bulb-tee girder size? Please bear in 

mind that precasters use steel forms, which are not adjustable for 

depth, except in the top flange thickness. 

 

Response: Your question is being taken under consideration, please bid per the 

current contract documents. 

Please refer to addendum # 1 issued on 11-08-2011. 
9.0 Question_9: Drawing sheet 1725 shows precast bulb-tee girder depth 

as 5 ft.(60"). Is it acceptable for the girder depth to be 61", 

which is the nearest standard Caltrans bulb-tee girder size? Please 

bear in mind that precasters use steel forms, which are not 

adjustable for depth, except in the top flange thickness. 

 

Response: 

our question is being taken under consideration, please bid per the 

current contract documents. 

Please refer to addendum # 1 issued on 11-08-2011. 
10.0 Question_10: Please provide top of wall elevation and finish grade 

elevation for Retaining Wall 382. 

 

Response: 

                   Please refer to addendum # 1 issued on 11-08-2011. 
11.0 Question_11: Plan sheet refers you to "See electrical sheets for 

electrolier" and "See overhead sign plans for overhead sign 

pedestal".  Would you please provide a plan sheet numbers for the 

two details referred to on plan sheet 831 

 

Response: T



 

12.0 Question_12: Bid Items 57 & 58 call for the installation of 24" & 

36" Alternative Pipeliner.  However, outside of the bid items 

themselves, there does not appear to be any reference to the 

Alternative Pipeliner anywhere else in the bid documents.  There is 

no specification for the Alternative Pipeliner and there does not 

appear to be any Alternative Pipeliner shown anywhere on the 

drawings.  Please clarify the requirements for the Alternative 

Pipeliner, what pipeliner products will be allowed, and where it 

will be installed. 

 

Response: 

 

13.0 Special_Provisions_Specific: Section 4 of the Special Provisions 

states that "Additional damages to those specified in Section 8-

1.07... of the Standard Specifications are $28,500 per day..." The 

liquidated damages specified in 8-1.07 are $28,500 per day for 

projects over $100,000,000 (this project has an Engineer's Estimated 

of $120,000,000). 

 

Question_13: What are the total liquidated damages (per day) on this 

Contract? Based on our interpretation, they are $57,000 per day. 

Shouldn't this value be equal to the value placed on the Bid Number 

of Days for Bid Evaluation purposes, which is currently $30,000? 

 

Response: 

 

14.0 Question_14: Retaining Wall 335 is called out as a Type 1 retaining 

wall.  Retaining walls 339 and 342 are also called out as Type 1 

retaining walls, but are modified to conform to Railroad Standards.  

Is retaining wall 335 supposed to conform to these same standards 

and therefore, have revised Type 1 details (example page 1492)?  

Some of the footing thickness' being called out on page 967 differ 

from Caltrans Type 1 standards and is a bit confusing.  Please 

clarify. 

 

Response: 

 

15.0 Question_15: In the cross sections provided, we opened Madison Off 

(MADOF1) and realized that the file has been mislabeled.  Can the 

State provide the correct Madison Off (MADOF1) file and cross 

sections? 

 

Response: The Corrected MADOF1 is now available.  If you requested 

and received a copy of the Cross Sections before 10-11-11, please 

call one of these two numbers to obtain the corrected file for this 

Off ramp: 

(909)383-5961 Or (909)383-6322 

If you requested a copy of the Cross Sections after 10-11-11 the 

corrected copy of this Off Ramp will be automatically included in 

the Cross Sections and mislabeled file will be removed. 



16.0 Question_16: In the Bid Book, OPT OUT OF PAYMENT ADJUSTMENTS FOR 

PRICE INDEX FLUCTUATIONS form (DES-OE-0102.12 (NEW 12/2009)) 

requires the bidders who are electing to opt out of the payment 

adjustments for the price index fluctuations as specified in 

“Payment Adjustments for Price Index Fluctuations” of the Special 

Provisions to complete this form and submit it with their bid.  

 

If a bidder elected not to opt out, should he/she sign and return 

this form with the bid anyway or should the bidder remove this form 

from the bid before sending it in? 

 

Response:   

 

16.1 Question_16.1:If the form was signed by the bidder but the Box on 

the form was not checked, should this be considered as: 

a-Opting out  

 or  

b-Not opting out? 

 

Response: 

 

17.0 Question_17: Are there any special requirements from a SWPPP or 

other environmental concern for the protection of the existing 

Riverside County Flood Control area with respects to landscape 

operations or run off requirements? 

 

Response: No 

18.0 Question_18: How are the flow sensors connected to the controller, 

wired / wireless / fiber and are the sensors required to be 

networked into the SCADA or other system? 

 

Response: By wire, see page 340 paragraph 2 of the special 

provisions 

19.0 Question_19: What is the required separation or other rules / 

requirements for operations near the metrolink facilities? 

 

 

Response: Per the representative of Railroads, there should be a 25' 

setback from the outside Metrolink track for construction operations 

near the track. 

20.0 Question_20: Please show existing / proposed pull boxes for armor-

clad conductors for irrigation controllers on plans. 

 

Response: We don't usually show on plans, the standard detail shows 

it. Per Sec. 20-5.0271 of the 2006 Std. Plans, pull boxes shall be 

installed at intervals not exceeding 500 feet along conductor runs. 

See pp 209. 

21.0 Question_21: Confirm Calsense remote pricing on page 340. Extended 

price does not match each price. Do these Calsense prices include 

the training required and any software necessary for the job?  If 

not, please provide the quoted prices for inclusion in the bid. 

 

Response: Pending 



22.0 Question_22: What is supposed to be done with the salvaged 

irrigation components? Can it be used as a reduction in quantities 

for salvaged components? Is there an existing contractor laydown 

yard available to contractors in the area, or is it up to the primes 

& subs to procure one? 

 

Response: The intention is not to salvage irrigation components, 

they are to be removed and disposed of. 

No areas exclusive for the contractor to use, however you may be 

able to work out something with the resident engineering.  

Please See page 29 of special provisions. It explains this issue in 

more details 

23.0 Question_23: Overhead sign structures and ramp meter pedestals show 

on pages 1650-1657.  These details show a significant amount of 

additional forming and concrete work associated with retaining 

walls.  The summary of quantities shows the Overhead Sign 

Foundations being paid for by the LF for CIDH Concrete Pile (Sign 

Foundation).  Please clarify, where do they get paid? 

 

Response: 

 

24.0 Question_24: Sheet 801 of 2028, RW 172, plan view shows cross 

hatched lines where the Retaining Wall ties into the bridge 

abutment.  Please clarify what the cross hatch lines represent. 

 

Response: 

 

25.0 Question_25: Retaining wall plans show a Typical Section with over 

excavation called out as 1' below bottom of footing.  Please verify 

that the State intends all Retaining Walls with this detail to be 

over excavated the entire length.  Or please provide limits and 

locations of over excavation. 

 

Response: 

 

26.0 Question_26: Typical Cross Section X-1 provides existing structural 

sections 1-4 for the mainline SR-91.  Can the state provide existing 

structural sections for the outside asphalt shoulders, existing 

ramps, arterial streets, parking lots, ect...? 

 

Response: 

 

27.0 Question_27: Special Provisions section 10-1.02 Order of Work states 

that Panorama Landfill is approved for temporary use.  Can the state 

provide an exact address or location for this site? 

 

Response: 

 



28.0 Question_28: In the railroad work window chart some of the dates 

appear to be incorrect.  From the remove existing UP bridge in stage 

2 phase 1 to the completion of the permanent bridge in stage 2 phase 

3 there is only 5 calendar days.  Also the last item in the chart 

starts in November of 2013 and ends in January of 2013. Look at 

these dates for revision. 

 

Response: Please refer to Question # 3 above. An addendum will be 

forthcoming to address this issue. 

Please refer to addendum # 1 issued on 11-08-2011. 
29.0 Question_29: 8-Inch Retaining Curb is to be installed in various 

locations throughout this project.  Could Caltrans please provide 

your estimated quantities/locations and which bid item this curb is 

to be bid and paid under? 

 

Response: An addendum will be forthcoming to address this issue. 

                   Please refer to addendum # 1 issued on 11-08-2011. 
30.0 Question_30: Special Provisions page 410 talks about insurance 

requirements for BNSF Railroad and references an attached Exhibit 

"C-1".  However, this Exhibit is not attached in the Special 

Provisions.  Can the State issue this Exhibit? 

 

Response: Pending 

31.0 Question_31: "Raised Island Details" appear on sheets C-24, 27, 29, 

32, 33, 41, 43, and 47 of the construction details.  Only on sheets 

C-41, 43, and 47 does it call out which material fills the elevated 

void behind the curb, i.e. stamped concrete, rock blanket, and 4" 

concrete paving (in that order).  The Typical Sections and the 

referenced A88B standard plans offer no help in providing the type 

of queried material and their installation thicknesses. 

Could the State please clarify 

 

Response: C-

24, 27, 29, 32, 33  

32.0 Question_32: The State has a Minor Concrete (Driveway) quantity of 

150 cyds for Bid Item #259 which I assume is the combined quantities 

off of Sheets Q-10 (112.6 cyds) + Q-21 (34.8 cyds) = 147.4 cyds 

rounded to 150 cyds. 

Does this 150 cyds quantity also include both driveway quantities 

(4" PCC and 6" PCC) associated with the reconstruction of Parcel 

20867 on Sheet C-38? 

 

Response: An addendum will be forthcoming to address this issue. 

33.0 Question_33: The Miscellaneous Concrete Construction Specification 

(Section 10-1.115 (page 319) seems to be somewhat redundant and 

confusing since there are specific bid items for curb ramps, gutters 

behind retaining walls, sidewalk, driveways, and cross gutters.  The 

States' design engineers generated the Minor Concrete (Miscellaneous 

Construction) bid quantity for this project.  Could the State please 

make available with a breakdown of what should be included in this 

110 cyds quantity? 

 

Response: The 110 CY Minor Concrete (Miscellaneous Construction 



quantity is shown on the drainage quantity sheets and includes the 

local depressions for drainage inlets, as specified on the drainage 

layout sheets and profiles.   

34.0 Question_34: Per the quantities shown at the bottom of sheet Q-2 and 

notes in the stage construction drawings, it appears that the intent 

is for the contractor to excavate by open cut methods across the 91 

freeway to place 18” and 24” RCP and replace the mainline with Rapid 

Set PCC Pavement during night closures.  If this is true, what 

structural section thickness should be used?  Will pavement dowels 

and tie bars be required?  What type of longitudinal joint will be 

needed between the new RSC and existing PCC pavement? 

 

Response: 

 

35.0 Question_35: Existing mainline PCC pavement must be removed and 

replaced to allow construction of bents at 14th Street, Cridge, 

Pachappa and Ivy.  What structural section should be used for 

replacement?  Will pavement dowels and tie bars be required?  What 

type of longitudinal joint will be needed between new and existing 

PCC pavement? Where will this work be paid? 

 

Response: 

36.0 Question_36: Please confirm your quantities for Bridge Footing 

Concrete and Bridge Concrete for Pachappa UP (Replace). The previous 

question (Question 5 above) addressed Pachappa UP (Shoofly) by 

mistake. 

 

Response: 

Please refer to addendum # 1 issued on 11-08-2011. 
37.0 Question_37: I do not find a specification for the subballast work 

at the railroad. Please provide. 

 

 

Response: An addendum will be forthcoming to address this issue. 

Please refer to addendum # 1 issued on 11-08-2011. 



37.1 Question_37.1: The bid quantity of 96" CIDH Piling on 14th Street WB 

Offramp appears to be over by 172 ft.  Please clarify. 

 

 

Response:  

38.0 Question_38: Construction note #1 refers to sheet SCD-1 for details 

on the temporary pavement at the WB Central St. offramp. SCD-1 only 

shows details for 14th St. Please provide more information. 

 

Response: 

 

39.0 Question_39: Can the work windows shown in the work item chart for 

the Union Pacific Railroad be varied by the baseline. 

 

 

Response:  

40.0 Question_40: On page 410 of the Special Provisions, Section 13, part 

1.01.02, the contractor is obligated to provide insurance called for 

under Section 2 of Exhibit "C-1" Agreement. This exhibit for BNSF 

railroad could not be found in the special provisions. Please 

provide a copy of the "C-1" agreement or tell us where it is located 

in the bid documents. 

 

 

Response: An addendum will be forthcoming to address this issue. 

41.0 Question_41: Train traffic information was given for BNSF but not 

for UPRR. Please provide train traffic information for UPRR  

 

 

Response: An addendum will be forthcoming to address this issue. 

42.0 Question_42: There is error in quantity totals for Bid Item No. 177.  

If you look on page 797, under the Sound Wall quantities for SW 357, 

it states that the total square footage should be 5,760 SQFT.  Now 

if you go to that actual profile on page 1082 of the project plans 

you'll also notice the same quantity listed to the far right middle 

of the page.  If you take the full length of wall, 450.39 FT., as 

listed, times the CMU height of 16.00' you'll find there is an error 

present in total SQFT for that item. 

 

 

 

Response: An addendum will be forthcoming to address this issue. 

43.0 Question_43: Sheet 2 shows a structural section 'A.' I do not see it 

on the layout sheets or cross sections. Where does this occur? 

 

 

Response: 

 



44.0 Question_44: How does the contractor get paid both for removing and 

replacing the structural section where new bridge bents are being 

constructed? 

 

 

Response: 

 

45.0 Question_45: What structural section should be used for 

reconstructing the structural section removed during bridge bent 

excavation? 

 

Response:  

46.0 
Question_46: On page G-15 the note tells us to cut and cap retaining 
walls 339 and 342. At what elevation do we cut and cap the walls? 
What does cap mean? Does the footing stay in place? Where will this 
work be paid? 
 

Response: 

 

47.0 
Question_47: On page C-95 it shows the interim grading plane for the 
UPRR Shoofly and Page G-15 it show the permanent grading plane of 
the finished slope. Where does this grading after retaining walls are 
removed pay?  
 

Response: 

 

48.0 Question_48: The summary for Remove Concrete on Sheet 791 shows a 

total of 5307 CY of removal, but the bid item for this work shows 

5770 CY of removal. Please indicate where the additional 463 CY is 

located on the project. 

 

Response: 

 

49.0 Question_49: item-270 does vinyl clad mean chain link fabric only to 

be vinyl clad, or chain link and all metal components such as posts, 

ties, tension wire tension bars, tension bands etc. 

 

Response: Pending. 

50.0 Question_50: Sheet 340 – DQ-11 lists quantities for 2x1 RCB in Minor 

Concrete Minor Structures Columns.  Quantities should be moved one 

column to the left and be included in Bid Item # 159 not Bid Item # 

161.  This is true also for DQ 9 for DS # 29d.   (See DS # 33b to 

33d.  DQ 45 and DQ 51 for DS # 93, 101, and 102 indicate the 

quantities for 2x1 RCB in the correct columns and in the correct Bid 



Item # 159.) 

 

Response: 

The sheet total (DQ-11) will be as follows: 

Structural Concrete, RCB: changed from 5.65 CY to 5.65+297.80+60.30 

= 363.75 CY. 

Minor Concrete/Minor Structure: Changed from 367.00 CY to 367.0-

60.30-297.80 = 8.90 CY. 

 

The sheet total (DQ-9) will be as follows: 

Structural Concrete, RCB: changed from 0.00 CY to 14.80 CY 

Minor Concrete/Minor Structure: Changed from 22.51 CY to 22.51-14.80 

= 7.71 CY. 

 

Grand Totals on sheet DQ-71 will reflect change. 

51.0 Question_51: DQ-7 , DS # 20l and 20n, quantity should be deleted for 

Minor Concrete Minor Structures.   Bid Item # 161.  This is a 

removal item and the quantity is also shown on the remove concrete 

column. 

 

Response: 

The sheet total (DQ-7) will be as follows: 

Minor Concrete/Minor Structure: Changed from 10.00 CY to 10.00-2.40 

= 7.60 CY. 

 

Grand Totals on sheet DQ-71 will reflect change. 

52.0 Question_52: For Structures called out to be G2 and GD-1, please 

supply the required “L” dimension. 

 

 

Response: For all G2 & GD1 DIs, L shall be 6", unless otherwise 

specified on plan/profile. 

53.0 Question_53: For all Structures called out to be JS pipe to pie 

using DD-20, please supply the “C” dimension.  

 

Response: 

"C" dimension shall be as follows: 

DS 35c: 2.25' 

DS 59a: 3.50' 

DS 65a: 3.50' 

54.0 Question_54: For DS 107 e, the indication is for a MH in one 

location and a G-2 in another location.  Which is it? 

 

Response: 

The item is a pressure MH as shown on DD-27.   



55.0 
Question_55: Manholes that are into the top of the RCB structures do 

not require concrete.  Please correct. 

 

Response: Bid as per current contract documents. 

56.0 Question_56: Many Storm Drain Structures are indicated to be 

Transitions Structures and should be Junction Structures 

 

 

Response: Transition structures occur at change of mainline pipe 

size/geometry or when lateral OD > 0.5D (mainline).  Otherwise, a JS 

may be used unless otherwise specified on plan. 

57.0 Question_57: For most of the SD Pipe removal locations there is no 

indication of an H dimension to the top of the pipe or a profile of 

the existing pipe so that the contractor can determine how deep the 

pipe is below the existing surface.  This also hold true for the 

removal of the Inlets and other SD structures.  Please provide this 

information. 

 

 

Response: Cover over culverts to be removed is not normally provided 

due to uncertainty of grade breaks along the profile.  Sections of 

culvert that do not interfere with new construction may be abandoned 

in place per section 15 of the Standard Specifications after 

consultation with the field inspector or Resident Engineer.  Heights 

for existing DIs may be obtained from project plan profiles (such as 

when removed for collar construction) or from as-built plans at the 

District Headquarters.  Such information for existing structures is 

not typically provided on DQ sheets. 

58.0 Question_58: Bid item # 265 Manhole Frame & Cover is also listed by 

the pound in Bid Item #263 as Misc Iron & Steel.  The Q sheets 

indicate that “N” for the Manhole Frame & Covers is not to be paid 

for.  Please Correct.  Or please clarify which item the Manhole 

Frame & Cover will be paid for and change the quantity for the other 

bid item. 

 

Response: Manhole frame and cover is paid as Miscellaneous Iron & 

Steel.  The pay item for "Manhole Cover (N)" is listed on the DQ 

sheets to aid in the number of items needed, similar to that of 

grate types listed for drainage inlets.  Bid item # 265 Manhole 

Frame & Cover  

59.0 Question_59: Bid Item # 238 indicates 52.5 LF on the Q sheet and 36 

LF in the Bid Item. 

 

Response: 

 

59.1 Question_59.1: Bid Item # 238 indicates 36 LF.  DS # 28b, 38a, 54e, 

& 87c add 16.5 LF to that quantity.  Total should be 52.5 lf. Total 

should be 52.5 lf. 

 

Response: The systems cited do not use Bid Item #238. 

DS28(b) = Type GD1 Inlet (see DD-6) 



DS38(a) = Type GD1 Inlet (see DD-6) 

DS54(e) = Type GD1 Inlet (see DD-6) 

 

DS87(c) = CMP Riser, Type A (48" csp riser per Std Plan D93C) 

60.0 Question_60: Addendum #1, New MH # 4 on DS #51 should not be 

considered a RCB Bid Item # 159 Quantity.  It is a Minor Concrete 

Minor Structure Pipe Item as a MH #4 and should be in Bid Item # 

161.  Bid Item # 188 Bar Reinforcing steel should not be included in 

this item which was added on the Q sheets but not the Bid Item.  

Likewise DS # 51c, & 51e which was changed in the addendum is not a 

RCB Bid Item.  It is as correctly stated prior to the addendum as a 

MH #2 which is a Pipe to pipe MH and should be Minor Concrete Minor 

Structures Bid Item # 161 not 159.  Also the Rebar quantities will 

change.  

 

 

Response: Contractor's assessment is in error.  Bid item as shown on 

Addendum # 1 plans.  Structures cited in question #60 ARE NOT 

designated minor concrete/minor structure.  Concrete designation as 

"Structural Concrete, Box Culvert" is structural concrete, not minor 

concrete.  Reinforcing Steel is paid separately for such concrete 

designation. 

61.0 Question_61: With the RCB box quantity correction Bid Item # 159 

should be approx. 1670 cy & Bid Item # 161 should be approx. 420 Cy 

or less.  This is a significant difference in the quantities. 

 

Response: Engineer's estimate supports 

figures shown on Addendum #1 plans/SSPs.  Bid items accordingly. 

62.0 Question_62: Bid Item # 226.  30”x10” AP Arch Culvert 56 LF.  After 

calling several different pipe suppliers it appears that a 30”x10” 

Arch Culvert is not made by anybody. 

 

Response: Contractor may substitute hydraulic equivalent with 

maximum barrel height of 10" or less.  Bid item accordingly. 

63.0 Question_63: Bid Item #230 and 231.  DS 105b is 30” RCP listed in 

the 24” RCP quantity. See DQ 53.  Thus Bid Item # 230 should be 2290 

LF and Bid Item #231 should be 540 LF. 

 

Response: An addendum will correct the DQ plans and bid item list.   

Sheet DQ-53 and Bid Item estimate will be revised as follows: 

#230 (24" RCP) will be revised as 2590-302 = 2290 LF 

#231 (30" RCP) will be revised as 240+302 = 540 LF 

 

This adjustment will also be reflected on DQ-71 grand totals. 

64.0 Question_64: Special_Provisions_Specific: Quantities for Bid Items 

159 and 161 are grossly in error. Also Bid Items 263, 265, 188, 238, 

226, 230, & 231. 

 

Response: Questions regarding cited bid items have been addressed in 

responses to questions #50-#63. 



65.0 Question_65: In the fourth paragraph of pg 236 of the special 

provisions, work is required if new pile installation cannot be 

accomplished due to the existing piles. Please confirm that this 

work (removing existing piles and backfilling holes with lean 

concrete) will be paid for as Extra Work. 

 

Response: 

 

66.0 Question_66: Plan sheet 796 (Q-19), shows a table under the heading 

Retaining Wall 389, the Tire Shred Excavation (Removal on existing 

wall, RW 91-119). Retaining wall 389 does not have any detail on 

where these Tire Shred is located. Also, RW 91-119 is nowhere to be 

found. Are these Tire Shred mixed with dirt? 

 

Response: An addendum will be forthcoming to address this issue. 

67.0 Question_67: Item 74, Tire Shred Excavation and Item 75, Waste 

Transportation and Disposal (Tire Shred Materials is paid by CY yet 

Section 10-1.39 of the special provisions, last paragraph says, full 

compensation for tire shred excavation,including loading of tire 

shred material, is included in the contract price paid for the 

various items of work involved, and no additional compensation will 

be allowed therefore. Please clarify. 

 

Response: An addendum will be forthcoming to address this issue. 

68.0 Question_68: I am having trouble finding the work for bid item 155 

Structural Concrete, Sound Wall. In which plan sheets can I find 

this work? 

 

Response: 

 

69.0 Question_69: Did the State postpone the Bid Opening Date for this 

project? 

 

Response: Yes. Addendum # 2 issued on 11-10-2011 postponed the Bid 

Opening Date for this project until 12-08-2011. 

70.0 Question_70: I was able to find the retaining walls that include bid 

items 140 & 141. But which items of work include bid items 146 & 

147? In which plan sheets can they be found? 

 

Response: Pending. 

71.0 Question_71: In what section of the Special Provisions can we find 

Item 194 Public Safety Plan? 

 

 

Response: Pending. 

 


